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Copy jj of 11

17 December 1969

MEMORANDUM FOR: See Distribution

SUBJECT

.o

Activity Report - November 1969

1. Request each addressee review the attached Commander's
Report for problem areas for which he is responsible and forward
within four working days, appropriate remarks and corrective action
taken, or being taken, to this component for consolidation and ultimate
transmission to the field. Negative replies are required.

2. Request some comment be made by the appropriate Division
on every item which is pertinent to that Division.

3. Upon receipt and -.consolidati'on of your contribution, a
message will be prepared by this office for signature of the DSA, who 25X1A
will indicate his approval by releasing the message for transmission.

Deputy for Operations, OSA
Attachment :
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SECRET™ .

25X1A

Director, OSA

25X1 A FROM:

SUBJECT: Activity Report - Novefnber 1969

i
3

A. Surﬁmary | ‘ ‘ o 1
B, Operations ‘ ‘ _ | 2
C. Materiel ‘ o - - 5 .
25X1A D. Support/Installations Activities 14
. E. Life Support . o ' ‘ : - 18
F. Security | | | 21
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ANNEX A
1. SUMMARY

highlight of November was the successful completion of
the effort to qualify the U-2R and pilots aboard a carrier.

The smooth manner in which this operation was accomplished speaks
well for those individuals in and at]| [who
were responsible for planning and actioans., The Captain

and crew of the USS America were especially helpful and cooperative
throughout the operation. ‘
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ANNEX B

2. OPERATIONS

|
!
{

2.1. Mirror Landing Practice (MLP) was conducted this month in

.preparation for| |on 20 November. The MLP training was highly

successful as was the operation itself. We now have four drivers U2R

carrier~qualified,

Report has been' forwarded to Pro-

ject Headquarters.

2.2, Qualification continues to receive utmost attention. It
is hoped that all units will soon be OR. ' :

2.3.[::::::::]has been completed. RED DOT continues. A long flight

to the East Coast has been rescheduled for mid-December.

ting, this flight will complete the current RED DOT series. -

2.4, During the month of December and early January flying will be
at a minimum due to aircraft availability. Because of this, several

drivers will be unable to maintain Category I Status. However, no de-

gradation of Mission Capability .will ocecur. By February all drivers

should be able to again attain Category I Status.

¢

2.5, .| will Begin "C" recurrency flights on 9 Decem-

ber and should complete training

is planned that

programs testing in addition to

e

prior to departure of] | It

will assumel itunctlons in
is Operations Cer duties.

2.6, The following is‘the,ménth's summary.for November 1969:

/Sjccial Projects

RED DOT

N .

CATEGORY - TASKS/SORTIES ' HOURS
Training ? |
Low Prof ? & - 6.1
I i ]
. ; B ‘
Config : o
St
Systems ‘ 'gi - \-'
| L LS
: 2 - 7.2
4 | .t t

S.
27.
8.

~NOP e
O W N
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Misc
25X1A FerAry ‘ 4 25.4
Maintenance ; 1 2.0
25X1A Maintenance 1 0.4

i
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2.7, U=2 PI‘LOg‘ ACTIVITIES

U-2 FLYING ACTIVITY T334
: TOTAL TOTAL 3.5 .

PILOT SORTIES | SORTIES TOTAL HOURS | SORTIES HOURS
C_|R c R c R
0 31 0 1 0| 7.0 2 4.0
0 21 0 | 1 0 7.2 4 7.3
3 8| 3 0 | 15.8 |.7.4 1 2,0
0 1{-0 1 0 4.8 3 5.3
0] 8/ o |1 0o |17.5 1 1.3
0| 10, o | 2 0 | 19.5 ] . 0 0
ol 0] o | 2 o [10.1 | 0 0
1 1] 1 0 4.4 2.0 2 4.0
0 2| o© 0 0 4.5 3 4.9
0 9] o 0 0 7.6 N/A N/A

TOTALS __ {41 4] 4 | 8] 202" | 9.6 16 28.8

REMARKS: .

2.8,

U-% AIRCRAFT UTILIZATION RATES -

AVERAGE NUMBER ATRCRAFT POSSESSED....S........;.;;..;; 6.1

! !

AVERAGE NUMBER AIRCRAFT FLYABLE STORAGE+veeesvssannsas 2.0

" AVERAGE NUMBER AIRCRAFT IN/OR.................i.....}.' 4.1

P

AVERAGE NUMBER SORTIES PER AIRCRAFT................... 14.1

- AVERAGE NUMBER ?OURS FLOWN PER AIRCRAFT.......L.......; 28.5

) H ot | ‘
TOTAL SORTIES FwwN.IQIOO‘C'......'.l.’....."..'...". 58

A

{ ' i o '

TOTAIOHO.‘-IRS FLOWN'.'..........l.’..O...'..Q....."...' 1168
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ANNEX  C
3. MATERIEL

3.1. Tactical Aircraft Maintenance

3.1.1. Articles 348 and 349 rcmained in flyable storage
during this reporting period.

3.1,2, Article 383‘completed four scheduled sorties in
November and was in "Ready" status the entire period requiring only

‘routine maintenance.

3.1.3, Article 051 was out of commission briefly on
4 November as postflight inspection revealed a hydraulic leak in

- the aft engine compartment. Engine roll back was required and o

replacement of two "O" rings at the flap selector valve corrected
the condition. Article was transferred to [:::::]on 10 Novenmber
for a subsequent 75 day loan period.

3.1.4. Article 053 cntered periodic inspection and update
on 4 November following a twelve hour Red Dot sortie. Twenty-five

- service bulletins were incorporated during this inspection., Func-

tional, check flight completing the inspection was flown on 21 Novem-

ber. Article entered "I ion" tus following this sortie
with O.R. status pendingi sortic which was flown on
25 November. Subsequent readout of this sortic was unsatisfactory
and another| | '

flight will be necessary when article
returns to! Article was transferred to ﬁ:::::]on 26 Nov-

ember for installation,

3.1.5. Article 054 was out of commission the first part

‘of November for incorporation of Service Bulletin 351-262, AFCS mod-

ification. A combincd[ZZZZZZZZYAuto Pilot check sortie was flown on
6 November. This flight was satisfactory, however article was again
taken out of commission for MLG modification and RX-107 kit install-
ation (arresting hook) which was completed on 8 November. Arxticle.

was involved in a non-delivery on 10 November when on postflight the

- A.C. generator would not drop off the line when reducing the power

lever to idlei Corrective action was the replacement of the monitored
A.C, contactor relay and the supervisory panel., On 11 November, an
aggressive flight schedule began as fourteen MLP sortics were completed
through 17 November in preparation for the | lexercise. This
article deployed on | |ferry £light on 20 November as backup

© for Article 055, There were no carrier traps made with this article
. since Article 055 was utilized for all scheduled sorties. Article

returned to on 24 November,

3.1.6, Article 055, as the prime article for the

exercise, completed seventeen MLP sorties through 18 NovembeT. Ferry
departure from[  Jwas made on 20 November, Following this ferry
flight, post flight inspection revealed an oil leak at the CSD hydro

cooler which required replacement, R-model aircraft were successfully
“carrier qualified" as were ‘
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driver, Aircraft fuecling, movement and storage on the carrier ‘
presented no problems. Although the exercise was very successful
and went relatively smooth, it was not entirely uncventful, Unsche-

- duled aircraft maintenance included replacement of the left hand tail

landing gear door rod on one occasion and the left hand tail landing
gear door on two occasions, These replacements were the result of
damage incurrcd on three of the trap landings.

3.2, Support Aircraft Maintenance

3.2,1. T-33 S/N |was out of commission a total of
four days which constituted a Phased Inspection. U-3B S/N
was out of commission three days which was also duc to a Phase
Inspect1on.

3.2.2. The average "In-Commission" rate for all assigneJ
support aircraft was 95.5% for the month of November.

3.2.3. Six transient aircraft wetre supported during the
month. i : :

i
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o - > fj TYPE MISSION [} AIR ABORTS GROUND ABORTS
o 812 3 2 2 i'; f {
AR R~ B P Z ] ! .
-1 m BO(St & |8 K fé ' : o .
= 5 H21°1 o | 1w 0 =2 w | o gl n -3 o
& = Hdmlal 2 |=|a ulalwlel] & 210w oflwlofs 3]
1 E UBIBIE B U Sl Ela 509|215 185151818022
<. 5{;&:&:%Nwa}gmarm1<<ozoo<<u::'oo
| | ok 2
u-26_| 348 o o} o 100 N/Ag]- %
X : A "J
U-2G_| 349 [0 |0 | 0 [100{N/A t 11
| H .
g ‘-
v-2C_| 383 {4 |4 |20.2] - |100 § 4
qoq 1 ;
U-2R_| 051 13 |3 | 7.8] - goi 3 ;
; | ; '
y-2R_ | 053 %f 3 |3 |17.6) 200 17} 211 j
| | | B :
u-2R_ | 054 fl19.| 19{30.2] 6| 75 17 |2 H
“y-2R_ | 055 li20|20]ar.0] - | 828 | |26] 1] 2
U-2_ & } 5
| N 116.
“TOTAL. {ECR T R
T-33A 10| 6|14.7
T-33A 310 6] 16.4
T-334 %1'0 9132.9
U-3a 116 15]41.6
U-38 13 | 13{30.6
c-210 112{12] 7.5
SEXIA 1
-, 143
CTOTAL R .|
10 AL_ %"ﬁ 711\&}rovéﬂ
o . R T faichads




3,4.

System/Article Discrepancy Swummary
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Note: AARRESYR ForRelaass 2002108/ 13,1 CIA-RDPGBBO00T24RQ90200010001-8
[ ’ NUXMBEIR O DISCREDPANCIES ' .
AL PERCENTAGE
RTICLE

SYSTA 383 | |0s1|o0s3 | 0s4| 0ss PER SYSTII || PER SYETEM
1.  Acft Gen 1 1| 2 4 8 20%

3. Hydro 2 2 4 9%

4. Elect 2 | 3 5 12%

5. Instr 1 1 2 5%

7. AP 1 3 2 1 7 18%

3

8. Driftsight 1 1 3%

11, ARC-51 1 1 L7 s

14, AIC-10 3 3 8%

16. ADF 1 1 3%

19, IFF 1 1 2 5%

25X1D
i

JOTAL 3 6 16 112112 “ 39 .
| PER ART EorRelease 2002/06/13.: CIAJ/RDP68B0072 010001-8

PLERCENTAGE . 0. 0, 0. zne | zne. 9%
on AmTeoLD 8% 165 |16% | 30%] 30% ' 1005 |
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[::::::]dcparted[::;;;;;J14 November on schedule with a cargs Ioad
- of 7,803 pounds marked for ship prepositioning. The second aircraft
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3.9. Unlt Sugply

3.9.1, The first of two C-130 missions supporting

departed 19 November with cargo load of 17,244 pounds for beach
prepositioning., All cargo returned intact. No resupply problems
arose that could not be rectified by| B

~3.9.2. Supply activity:
Changes;....ﬂ.................;..........38 L/1
Issues.;................................375 1/I
Turn-Iné................................12§ L/1

i

SLOE

r—————
¢

'Changes;..........................;......63 L/1

Accountg InVCntoried......................2 ea

Accounts Under InVentory.eeesoserseesosessd e;
, SPARESF

Invento?y - November....................600.L/I

Inventory - Year...........;.........10,633 L/

To be iﬂventoricd.......................400 L/1

SHIPMENTS AND RECEIPTS

Automatic reCeipts..............;........38VL/I
Receipté requested DY US.sesieveesseaee 549 L/I

'Shipments....'onoouoc'tt.;conycotooaool-260 L/I

Long diStance runs over 70 miles..,12 (7.5 man days)

Total documents used - NOVEMbBCTeveeoses 428

THE REMAINING PORTION OF;_ THIS PAGE INTEN’I‘IONALLY‘LEFT BLANK
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3.10, Remarks

' 1. November was a full month, highlighted by the -

25X1A  successful |Exercise. The articles performed exccptionally
well in spite of rrustrating human lapses that reflected poorly on
us humans but that discredited the birds not at all, Now that the

U-2 is tightened up, internal people tightening is in order and is
being accor‘mllshcd .

3.10.4. Support maintenance had an outstanding effective
month. With six aircraft and six people assigned, one of whom was on

leave most of the month, the eager beavers accompllshed the following:

3;10.4.1. Flew 61 sortles for 143.7 hours.
3.10.4.2. ;Had no aborts, air or ground.

!
3.10.4.3, 'Had no maintenance non-deliveries.

3.10.4.4. iCompleted two phased inspections

. '3.10.4.5. Maintained an overall in-commission
ratg of 95,5% i ' '

W

The nmumbers tell their own story.

THE REMAINING PORTION OF THIS PAGE'INTENTIONALLY LEFT BLANK
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4.2. Installations

4.2.1, The contract for the re-roofing of Hangar # 1 |f_f__| 25X1A
our

was completed on 10 November 1969 after the installation o

(&) pilot doors, boiler room double doors and painting of same after
work accomplished. Necessary corrections to the previously installed
roof ventilators were also made.

4.2.2, - The relocation of the perimeter fence and related
lighting system around the new POL Truck Parking Lot was basically ac-
complished between 4 ‘and 16" November 1969. Additional light poles and
related electrical wiring has been progressing according to schedule,

The grading and compacting of the parking lot is near readiness for
blacktopping in early December as well as the roadway for the LOX faci-
lities. The only difficulty encountered to date in this contract is yith

. the airplane wash rack facility. The water piping as installed in ac-

cordance with the drawings was found to be inadequate since it was con-
nected to a non~pressured well line. No solution has been reached to date
but a change order will be necessary to disconnect and extend to new line

- to a more distant source. Civil Engineering is now attempting to solve

this problem with minimum cost.

4.3, and Associates Activities

4.3.2, During the month of November, drawings and specifica-
tions were being prepared for the new asphaltic paved surfaces, including
chain link fence enclosure around the Inspection Building. Also being
prepared ‘are plans that are required for the modifications to Tower # 5,
It is anticipated that the plans for the tower modifications will be com-
pleted and submitted to the first week in December. The plans and
specifications for the bituminous. paving operations will be submitted in
December, as soon as final typing of specifications are completed.

”

THE REMAINING PORTION OF THIS PAGE INTENTIONALLY LEFT BLANK
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5.1.2,, Medical Activities

TREATMENTS 1969 . IMMUNIZATIONS 1969
00 T T w0 BT T B
130 = | 120 = i{g | / 1\
160 - o — . P —
NI 51 T4dERNES 2/ \
140 BEES T / ’ - 140 } AN R
& cn ! = .- :
20 PN Flel=lR 7 o ] N/
100 / _ \\ /// : 100 I ] |
so [T 1N 80 1/ L
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20 ] 20 ¥ |
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, PRE FLIGHT PHYSICALS 1969 . . OTHER PHYSICALS 1969
120 r 120 , [ :
. . : |
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6. SECURITY

6.1. Liaison

6.1.1. During a_recent vigit to this Detachment,

| conferred with and the contract secUrity person-

nel.” INIis meeting afforded the contract security personnel an opportun~-
ity for private discussions concerning their job status, salary and/or
any problems relating to their position at this installation,

6.2. Support

6.3. Courier Activities

6.3.1. During this reporting period the Detachment's contract
Security assistants completed four domestic runs. The total distance
flown on the four runs amounted to 39,400 miles, '

6.4, Remarks - : ‘

6.4.1. During this period, met with all members
of the Detachment's Security Staff. rersommel matters such as overtime

‘Pay, assignments, TDY travel were discussed and reviewed, Also discussed

at this meeting were matters pertaining to the Detachment's general
security posture. Everyone present was afforded an opportunity to voice
their opinion and offer suggestions that would be beneficial to the
security functions of this detachment. | o
‘ ‘ ,

- . Lo . i j [ B U . . [
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